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Attachment 1
CENTRAL | 3TE COMPLEX
Project Ma gers Meeting
Federal Building, Room 554
Richland, Washington

October 1, 1996
10:00 m. to 12:00 p.m.

AGENDA
CENT L WASTE COMPLEX

PREVIOUS MEETING MINUTES

PROGRAM STATUS

e Phase V - Project W-112 Status

PERMIT APPLICATION STATUS

e Part B NOD Workshop Schedule (D. Saueressig- RFSH)
RCRA TOPICS - NOD WORKSHOP

e Discussion on Interrelation of Contingency Plans

e Waste Analysis Plan

GENERAL TOPICS

e Past Action Items

3-21-96:3 Check to see if there is some type of
quantifiable criteria.
ACTION: Mr. B. Barnes and Mr. M. Irwin
PEN
5-31-96:1, WHC (M. Irwin) will provide Ecology (T. Wooley)

documentation regarding resolution of Ecology's
three comments pertaining to the definitive
design and their incorporation into the
definitive design document.

ACTION: Mr. Irwin

OPE
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funded for FY '97; if funding is available, Mr. Saueressig and
Ms. Weston would provide Ecology a revised Part B workshop schedule.

4. RCRA TOPICS - NOD WORKSHOP

Discussion on Interrelation of Contingency Plans

Mr. Saueressig reported that the meeting scheduled with Ecology to
provide information on 1 : contingency plans was canceled. The
parties agreed to reschedule the meeting with Ecology.

Waste Analysis Plan

Mr. Saueressig stated that the Waste Analysis Plan (W/ ) is
finalized; however, tra :mittal of the WAP to Ecology is on hold
until negotiations between Ecology and DOE-RL are concluded regarding
WAP guidelines for solid waste. Mr. Wooley requested a copy of the
WAP for his review. Ms. Weston will transmit an electronic copy this

week (10-4-96).

5. GENERAL TOPICS

Past Action Items

3-21-96:2, Check to see if there is some type of quantifiable
criteria.

This action item is in regard to the Building Emergency Plan (BEP)
and discussion of major and minor spills. Mr. Saueressig stated that
all references to major and minor spills was removed from the BEP,
that there is no designation between major and minor, and the
procedure for handling all spills is the same. Mr. D. Lansing (DYN)
pointed out that certain spi |s create a DOE emergency. A discussion
ensued regarding emergency action levels (WHC-CM-4-43) and the step
in the BEP that leads to WHC-CM-4-43. Mr. Lansing agreed to send a
hard copy of the WHC- }-43 manual and the hazardous assessment for
CWC, which provide a is for discussion at the meeting with Ecology
regarding interrelati »f contingency plans (see agenda item No. 4).

This action item was left open.

5-31-96:1, WHC will provide Ecology (T. Wooley) documentation
regarding resolution of Ecology's three comments pertaining to the
definitive design and their incorporation into the definitive design
document.

This action item was closed.

5-31-96:2, WHC will provide Ecology (T. Wooley) the comparison
between the unit specific BEP versus the Hanford Contingency I an(s)
at the next UMM.

A meeting will be rescheduled to discuss this topic with Ecology.
This action item was left open.
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e New Action Items

There were two new action items: Ms. Weston will determine the
status of funding for preparation of the Part B Permit Application,
and Mr. Saueressig will prov le a draft schedule for incorporation
into Mod D of the Hanford Facility Dangerous Waste Permit
Application.

e Mr. Wooley posed a hypothetical question regarding verification of
waste shipments (mixed waste) received at CWC, and asked if the waste
failed at a five percent verification rate what the next step would
be. Mr. McDonald responded that five percent failure automatically
generates another five percent verification. If that fails, then the
generator has failed at ten percent and is given the option to take
the waste back or agree for CWC to verify at 100 percent. Mr. Irwin
noted that the generator's past performance is also considered, and
if the past performance has been poor, failure at the five percent
verification rate automatically bumps it to 100 percent verification.
Mr. Wooley asked if the five percent was based on a time frame or a
per shipment basis. Ms. Weston indicated it was based on a monthly
time frame. Mr. McDonald added - at it was also based on the waste
stream, noting that the generator may have three different waste
streams. Mr. Wool. stated that Ecology is scrutinizing DOE-RL's
verification exclus.un principles. Mr. Wooley referred to a solid
waste report comprised of several entities on site which indicated
that verification was not being managed according to the written
procedures. Mr. Irwin suggested that Mr. Wooley provide a ist of
questions, and he would set up a contact with the verification
organization to answer Mr. Wooley's questions.

6. SCHEDUI =~ NEXT MEET i
e Tentative Date
The next UMM was scheduled for November 12, 1996.
. roposed Topics

Proposed topics may be forward to Mr. Saueressig.






Action Item #

3-21-96:3

4-23-96:1

5-31-96:1

5-31-96:2

10-01-96:1,

10-01-96:2,

Attachment 4

CENTRAL \STE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Rict and, Washington

October 1, 1996
10:00 a.m. to 12:00 p.m.

Action Items

Desc "1 n

Check to see if there is some t: e of quantifiable criteria.
ACTION: Mr. B. Barnes and Mr. M. Irwin

OPEN

Provide T. Wooley (Ecology) a status regarding contract
discrepancies for W-112.
ACTION: Mr. M. -win

( OSED

WHC will provide Ecology (T. Wooley) documentation regarding
resolution of Ecology's three comments pertaining to the
definitive design and their incorporation into the definitive
design document.

ACTION: M. Irwin

CLOSED

WHC wi | provide Ecology (T. Wooley) the comparison between the
unit specific BEP versus the Hanford Contingency Plan(s) at the
next UMM.

ACTION: B. Barnes

OPEN

Ms. N. Weston (RFSH) wil provide T. Wooley (Ecology) a status
regarding funding for the Part B Permit Application NOD
workshop schedule.

OPEN

Mr. D. Saueressig (RFSH) will provide T. Wooley (Ecology) a
draft Part B Permit Application NOD workshop schedule following
the determination of funding availability.

OPEN
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